

ANNUAL REVISED PROCUREMENT PLAN FOR GOODS DURING F.Y. 2022-2023

Ministry/Division: Energy and Mineral Resources Division (EMIRD)

Agency: Barapukuria Coal Mining Company Limited

Procuring Entity Name & Code:

Project/Programme Name & Code:

Budget: Own

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh TK.	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-1	Supply of Networking Accessories for Computer, CC Camera and Telephone and Others (Procured)	Package	1	OTM (NCT)	HOPE	Own	8.5	Planned dates 7-Aug-22 Planned days 0 Actual dates 6-Oct-22		7-Aug-22 0 6-Oct-22	21-Aug-22 14 27-Oct-22	28-Aug-22 7 1-Nov-22	4-Sep-22 7 7-Nov-22	11-Sep-22 7 7-Nov-22	2-Oct-22 21 17-Nov-22	56 42	16-Nov-22 45 40
G-2	Supply and Refilling of Fire Extinguishers (Procured)	Package	1	OTM (NCT)	HOPE	Own	11.91	Planned dates Planned days		27-Sep-22 0	11-Oct-22 14	18-Oct-22 7	25-Oct-22 7	1-Nov-22 7	22-Nov-22 21	56	6-Jan-23 45
G-3	Supply of Tyres for Light Vehicles (Procured)	Nos	21	OTM (NCT)	HOPE	Own	4.31	Planned dates Planned days Actual dates		27-Nov-22 0 28-Nov-22	11-Dec-22 14 18-Dec-22	18-Dec-22 7 28-Dec-22	25-Dec-22 7 1-Jan-23	1-Jan-23 7 1-Jan-23	22-Jan-23 21 17-Jan-23	56 50	8-Mar-23 45 20
G-4	Supply of Electro-Mechanical Injectors for Terex TL-260 Payloader (Procured)	Nos	12	OTM (NCT)	HOPE	Own	14.96	Planned dates Planned days Actual dates		2-Feb-23 0 2-Feb-23	16-Feb-23 14 23-Feb-23	23-Feb-23 7 6-Mar-23	2-Mar-23 7 14-Mar-23	9-Mar-23 7 14-Mar-23	30-Mar-23 21 29-Mar-23	56 55	60 60 23-Jan-23
G-5	Procurement of a Forklift (Ongoing)	Nos	1	OTM (NCT)	HOPE	Own	26.65	Planned dates Planned days Actual dates		15-Sep-22 0 23-Feb-23	29-Sep-22 14 17-Oct-22	13-Oct-22 14 27-Mar-23	20-Oct-22 7 31-Oct-22	27-Oct-22 7 7-Nov-22	24-Nov-22 28 24-Apr-23	70 60	60 60 12-Jan-23
G-6	Supply of Electrical Goods (Ongoing)	Package	1	OTM (NCT)	HOPE	Own	9.48	Planned dates Planned days Actual dates		3-Oct-22 0 23-Mar-23	17-Oct-22 14 13-Apr-23	24-Oct-22 7 18-Apr-23	31-Oct-22 7 25-Apr-23	7-Nov-22 7 25-Apr-23	28-Nov-22 21 3-May-23	56	45 30
G-7	Supply of Telephone Cable with relevant Goods and Hard Disk Drive (Ongoing)	Package	1	OTM (NCT)	HOPE	Own	9.87	Planned dates Planned days Actual dates		3-Oct-22 0 23-Mar-23	17-Oct-22 14 12-Apr-23	24-Oct-22 7 26-Apr-23	31-Oct-22 7 30-Apr-23	7-Nov-22 7 2-May-23	28-Nov-22 21 2-May-23	56	45 20
G-8	Supply of Printing and Stationery Goods (Ongoing)	Package	1	OTM (NCT)	HOPE	Own	14.83	Planned dates Planned days Actual dates		16-Oct-22 0 28-Nov-22	30-Oct-22 14 19-Dec-22	6-Nov-22 7 28-Dec-22	13-Nov-22 7 1-Jan-23	20-Nov-22 7 1-Jan-23	11-Dec-22 21 24-Jan-23	56	60 105
G-9	Supply of 250 Metric-Ton Aluminium Sulphate (Ongoing)	MT	250	OTM (NCT)	BOARD	Own	174.28	Planned dates Planned days Actual dates		19-Oct-22 0 13-Feb-23	2-Nov-22 14 9-Mar-23	16-Nov-22 14 14-Mar-23	23-Nov-22 7 30-Mar-23	30-Nov-22 7 30-Mar-23	25-Dec-22 25 26-Apr-23	67	45 60

স্বাক্ষর - ৬

১৪০

[Signature]

[Signature]

[Signature]

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh TK.	Time Code for Process	Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
G-10	Supplying of necessary Spare Parts and fitting-fixing of the same along with other associated works of light vehicles under framework contract during 02 years (Ongoing)	Package	1	OTM (NCT)	HOPE	Own	35.89	Planned dates Planned days Actual dates		29-Jan-23 0 29-Jan-23	14-Feb-23 16 14-Feb-23	28-Feb-23 14 14	14-Mar-23 14 14	21-Mar-23 7 7	28-Mar-23 7 7	58	27-May-23 60	
G-11	Supplying of necessary Spare Parts and repairing, servicing, overhauling with other associated works of chilling plant no 2 of BCMCL.	Package	1	OTM (NCT)	HOPE	Own	6.58	Planned dates Planned days Actual dates		9-Mar-23 0 9-Mar-23	23-Mar-23 14 14-Feb-23	30-Mar-23 7 7	6-Apr-23 7 7	13-Apr-23 7 7	4-May-23 21 21	56	3-Jul-23 60	
G-12	Crockeries Item	Package	1	OTM / DPM / RFQ	HOPE	Own	2	Planned dates Planned days Actual dates		25-May-23 0 25-May-23	8-Jun-23 14 8-Jun-23	11-Jun-23 3 3	18-Jun-23 7 7	25-Jun-23 7 7	18-Jun-23 7 7	38	8-Jul-23 20	
G-13	Purchase of Motorcycle	Package	1	OTM / DPM / RFQ	HOPE	Own	2	Planned dates Planned days Actual dates		25-May-23 0 25-May-23	8-Jun-23 14 8-Jun-23	11-Jun-23 3 3	18-Jun-23 7 7	25-Jun-23 7 7	18-Jun-23 7 7	38	8-Jul-23 20	
G-14	Purchase of Vertical Blind Curtain	Package	1	OTM / DPM / RFQ	HOPE	Own	2	Planned dates Planned days Actual dates		30-May-23 0 30-May-23	13-Jun-23 14 13-Jun-23	16-Jun-23 3 3	23-Jun-23 7 7	30-Jun-23 7 7	23-Jun-23 7 7	38	13-Jul-23 20	
G-15	Purchase of Garbage Carrying Van (Procured)	Nos	1	RFQ	HOPE	Own	0.9	Planned dates Planned days Actual dates										
G-16	Purchase of Grass Cutting Machine and Garden Equipment	Package	1	DPM / RFQ	HOPE	Own	1.1	Planned dates Planned days Actual dates		3-Jun-23 0 3-Jun-23	10-Jun-23 7 10-Jun-23	13-Jun-23 3 3	18-Jun-23 5 5	23-Jun-23 5 5	18-Jun-23 5 5	25	25-Jun-23 7	
G-17	Procurement of Emulsion Explosive and Short Delay Electric Detonator (Ongoing)	Package	1	OTM (GCT)	BOARD	Own	1276.42	Planned dates Planned days Actual dates		25-Aug-22 0 25-Aug-22	8-Sep-22 14 8-Sep-22	22-Sep-22 14 14	29-Sep-22 7 7	6-Oct-22 7 7	3-Nov-22 28 28	70	12-Jan-23 70	
G-18	Sulphuric Acid	Ltr	400	RFQ/DPM	HOPE	Own	1	Planned dates Planned days Actual dates		21-May-23 0 21-May-23	29-May-23 8 29-May-23	5-Jun-23 7 7	12-Jun-23 7 7	19-Jun-23 7 7	9-Jun-23 4 4	33		
G-19	Refilling of Acetylene Gas and Oxygen Gas, Electrode and Others	LS	LS	DPM	HOPE	Own	12.96	Planned dates Planned days Actual dates		July 2022 to June 2023								
G-20	Supply of Scale, Bucket, Hand Gloves and Bearing etc.	Package	1	DPM	HOPE	Own	1.4	Planned dates Planned days Actual dates		July 2022 to June 2023								

88

AP

3

5/1

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh TK.	Time Code for Process	Not Used in Goods	Invite / Advise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-21	Spare Parts & Servicing of Light Vehicles (Ongoing)	Package	6	OTM/RFQ	HOPE	Own	20	Planned dates Planned days Actual dates		25-Sep-22 0 17-Oct-22	9-Oct-22 14 24-Oct-22	23-Oct-22 14 23-Jun-23	6-Nov-22 14 7-Jul-23	13-Nov-22 7 14-Jul-23	11-Dec-22 28 30-Oct-22	77	9-Feb-23 60
G-22	Spare Parts & Servicing of Heavy Vehicle (20 Heavy Vehicles) (Ongoing)	Package	15	OTM /DPM /RFQ	BOARD	Own	50	Planned dates Planned days Actual dates		26-May-23 0 13-Dec-22	9-Jun-23 14 20-Dec-22	23-Jun-23 14 18-Jun-23	7-Jul-23 14 2-Jul-23	14-Jul-23 7 9-Jul-23	11-Aug-23 28 6-Aug-23	77	10-Oct-23 60
G-23	Boiler Purchase and Overhauling (Ongoing)	Set	1	OTM /RFQ	HOPE	Own	10	Planned dates Planned days Actual dates		21-May-23 0 22-May-23	4-Jun-23 14 5-Jun-23	18-Jun-23 14 12-Jun-23	2-Jul-23 14 19-Jun-23	9-Jul-23 7 26-Jun-23	6-Aug-23 28 17-Jul-23	77	5-Oct-23 60
G-24	Purchase of New Water Supply Pump-Motor with Installation & Servicing	Package	1	OTM(NCT) /RFQ	BOARD	Own	12	Planned dates Planned days Actual dates		22-May-23 0 July 2022 to June 2023	5-Jun-23 14 12-Jun-23	12-Jun-23 7 7	19-Jun-23 7 26-Jun-23	26-Jun-23 7 7	17-Jul-23 21	56	14-Nov-23 120
G-25	Fuel and Lubricants (Ongoing)	LS	15	DPM	HOPE	Own	200	Planned dates Planned days Actual dates									
G-26	Miner's Wearings: Mine Dress, Rain Coat, Safety Shoes & Gumboot, Hand Gloves; and Purchase of Piezometer	Package	15	OTM/DPM	HOPE	Own	6.9	Planned dates Planned days Actual dates		22-May-23 0 23-Nov-22	5-Jun-23 14 7-Dec-22	12-Jun-23 7 14-Dec-22	19-Jun-23 7 21-Dec-22	26-Jun-23 7 28-Dec-22	24-Jul-23 28 18-Jan-23	63	22-Sep-23 60
G-27	Procurement of Air-Conditioner for the Alihat Iron Ore Project (Procured)	No.	5	OTM (NCT) /OTM	HOPE	Own	4.5	Planned dates Planned days Actual dates		23-Nov-22 0 25-Sep-22	7-Dec-22 14 12-Oct-22	14-Dec-22 7 18-Oct-22	21-Dec-22 7 25-Dec-22	28-Dec-22 7 1-Jan-23	18-Jan-23 21 14-Nov-22	56	19-Mar-23 60
G-28	Supply & Installation of Computers and Other Accessories for Alihat Iron Ore Project (Procured)	Package	1	OTM /DPM /RFQ	HOPE	Own	7.5	Planned dates Planned days Actual dates		27-Nov-22 0 10-May-23	11-Dec-22 14 17-May-23	18-Dec-22 7 17-May-23	25-Dec-22 7 20-May-23	1-Jan-23 7 23-May-23	22-Jan-23 21 30-May-23	56	23-Mar-23 60
G-29	Stationery and Printing Items for Alihat Iron Ore Project	Package	1	RFQ /DPM	HOPE	Own	1	Planned dates Planned days Actual dates		0 7 2-Nov-22	7 7 9-Nov-22	0 7 16-Nov-22	3 4 20-Nov-22	3 3 23-Nov-22	7 0 23-Nov-22	20	9-Jun-23 10
G-30	Supply of TV Display Panels with Fitting & Fixing (Procured)	Package	1	RFQ	HOPE	Own	1	Planned dates Planned days Actual dates		0 7 13-Nov-22	7 7 17-Nov-22	7 7 24-Nov-22	4 4 1-Dec-22	3 3 3-May-23	0 0 8-May-23	21	7-Dec-22
G-31	CCTV Installation for VIP Guest House & Purchase of Assess Control for Office (Ongoing)	Package	1	RFQ	HOPE	Own	3	Planned dates Planned days Actual dates		0 7 26-Apr-23	7 7 18-Apr-23	7 7 25-Apr-23	3 3 28-Apr-23	5 5 3-May-23	5 5 8-May-23	27	8-Jun-23
G-32	Purchase of Display for CCTV Monitoring System at Main Gate	Package	1	RFQ	HOPE	Own	2	Planned dates Planned days Actual dates		0 7 15-May-23	7 7 22-May-23	7 7 29-May-23	3 3 1-Jun-23	5 5 6-Jun-23	5 5 11-Jun-23	27	25-Jun-23






Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh TK.	Time Code for Process			Not Used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to Contract Signature	Time for Completion of Contract
								Planned dates	Planned days	Actual dates									
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
G-33	Supply of 22 MT Emulsion Explosive and 49,700 Pcs Electric Detonator (Procured)	Package	1	DPM	BOARD	Own	158.72	Planned dates Planned days Actual dates											
G-34	Supply of Cable for the Welding Machine (Procured)	Package	1	RFQ	HOPE	Own	2	Planned dates Planned days Actual dates							24-Jul-22				
G-35	Supply of Extension Part of Conference Table (Procured)	Package	1	DPM	HOPE	Own	2	Planned dates Planned days Actual dates											
G-36	Purchase of Set-Top Box (Procured)	Package	1	DPM	HOPE	Own	1	Planned dates Planned days Actual dates											
G-37	Supply of Spare Parts for Kamaz Dump Truck (Ongoing)	Package	1	DPM	HOPE	Own	9.87	Planned dates Planned days Actual dates											
G-38	Supply of Spare Parts for DOOSAN & DAEWOO Payloaders and Excavator (Ongoing)	Package	1	DPM	HOPE	Own	27.5	Planned dates Planned days Actual dates											
G-39	Office Furniture & Fixture for Ailihat Ore Project (Procured)	Package	1	OTM / DPM	HOPE	Own	13	Planned dates Planned days Actual dates											
G-40	Purchase of Desktop & Laptop Computers	Package	1	OTM (NCT)	HOPE	Own	10	Planned dates Planned days Actual dates											

782

22/08/2026

মোঃ জাহিদুল আলম
উপ-মহাসচিব (প্রকৌশল)
বিসিএমসিএস, দিনাজপুর।

বঙ্গবন্ধু স্মরণ সমিতি
কোমিটি, দিনাজপুর।

১৪ সাইদ মাসুদ
১৪-০৮-২৬

সুশান্ত কুমার রায়
সহকারী ব্যবস্থাপক (প্রকৌশল)
বিসিএমসিএস

ANNUAL REVISED PROCUREMENT PLAN FOR WORKS DURING F.Y. 2022-2023

Ministry/Division: Energy and Mineral Resources Division (EMRD)
 Agency: Barapukuria Coal Mining Company Limited
 Procuring Entity Name & Code:
 Project/Programme Name & Code:

Budget: Own

Package No.	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh TK.	Time Code for Process	Advertise Prequal (if Applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
W-1	Maintenance of Road from BCMCL Head Office to Explosive House (Ongoing)	Package	1	OTM (NCT)	HOPE	Own	6	Planned dates Planned days Actual dates	0	2-Oct-22 0	16-Oct-22 14	6-Nov-22 21	20-Nov-22 14	27-Nov-22 7	11-Dec-22 14	70	10-Apr-23 120
W-2	Vertical Extension of Moonview Building (3rd Floor) in BCMCL (Ongoing)	Package	1	OTM (NCT)	HOPE	Own	46	Planned dates Planned days Actual dates	0	2-Oct-22 0	16-Oct-22 14	6-Nov-22 21	20-Nov-22 14	27-Nov-22 7	11-Dec-22 14	70	10-Apr-23 120
W-3	Vertical Extension of Greenview Building (3rd Floor) in BCMCL (Ongoing)	Package	1	OTM (NCT)	HOPE	Own	46	Planned dates Planned days Actual dates	0	2-Oct-22 0	16-Oct-22 14	6-Nov-22 21	20-Nov-22 14	27-Nov-22 7	11-Dec-22 14	70	10-Apr-23 120
W-4	Routine Inspection & Maintenance Service of Digital Truck Weighing Scale for the Period of 2 Years (Ongoing)	Package	1	OTM (NCT)	HOPE	Own	7.48	Planned dates Planned days Actual dates	0	2-Jan-23 0	16-Jan-23 14	30-Jan-23 14	6-Feb-23 7	13-Feb-23 7	13-Mar-23 28	70	12-May-23 60
W-5	Installation of Cable Line from 800 kVA Transformer near Welfare building to Main Administrative building along with all other associated works at BCMCL Office building. (Ongoing)	Package	1	OTM (NCT)	HOPE	Own	30	Planned dates Planned days Actual dates	0	1-Sep-22 0	15-Sep-22 14	29-Sep-22 14	6-Oct-22 7	13-Oct-22 7	10-Nov-22 28	70	9-Jan-23 60
W-6	Providing Broadband Internet Service at BCMCL Head Office (Procured)	Package	1	RFQ	HOPE	Own	4	Planned dates Planned days Actual dates	0	2-Aug-22 0	16-Aug-22 14	23-Aug-22 7	30-Aug-22 7	6-Sep-22 7	27-Sep-22 21	56	12-Oct-22 15
W-7	Design, Upgrade, Data Transfer from Website to Portal and Development of BCMCL Portal (Procured)	Package	1	RFQ	HOPE	Own	1	Planned dates Planned days Actual dates	0	1-Nov-22 0	8-Nov-22 7	15-Nov-22 7	18-Nov-22 3	20-Nov-22 2	25-Nov-22 5	24	10-Dec-22 15

Signature
Signature
Signature

Package No.	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh TK.	Time Code for Process	Advertise Prequal (if Applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
W-8	Renting of 02 Microbuses for the Alihat Iron Ore Project (Procured)	No.	2	OTM (NCT)	HOPE	Own	25.6	Planned dates Planned days Actual dates	0	5-Sep-22 0 0	19-Sep-22 14 28-Dec-22	10-Oct-22 21 28-Dec-22	24-Oct-22 14 8-Jan-23	31-Oct-22 7 8-Jan-23	21-Nov-22 21 1-Feb-23		
W-9	Repairing of Metler Toledo Weighbridge Truck Scale	Package	1	OTM (NCT)	HOPE	Own	10	Planned dates Planned days Actual dates	0	3-May-22 0 0	17-May-22 14 20-May-22	20-May-22 3 29-May-22	27-May-22 7 19-Jun-22	29-May-22 2 19-Jun-22	21 21 14-Jul-22	47	25
W-10	Repair Works of Reclaim Conveyor Belt System	Package	1	OTM / RFQ	HOPE	Own	5	Planned dates Planned days Actual dates	0	15-May-23 0 0	29-May-23 14 31-May-23	31-May-23 2 14-Jun-23	7-Jun-23 7 28-Jun-23	14-Jun-23 7 14-Jun-23	14 14 13-Sep-23	44	45
W-11	Chilliar Unit Overhauling	Set	1	OTM /RFQ	HOPE	Own	6	Planned dates Planned days Actual dates	0	20-May-23 0 0	3-Jun-23 14 10-Jun-23	10-Jun-23 7 24-Jun-23	17-Jun-23 7 15-Jul-23	24-Jun-23 7 15-Jul-23	21 21 13-Sep-23	56	60
W-12	Steam Line Servicing/Overhauling	Package	1	OTM	HOPE	Own	25	Planned dates Planned days Actual dates	0	25-May-23 0 0	8-Jun-23 14 15-Jun-23	15-Jun-23 7 29-Jun-23	22-Jun-23 7 20-Jul-23	29-Jun-23 7 18-Sep-23	21 21 18-Sep-23	56	60
W-13	Servicing of Swimming Pool and Fountain Servicing	Package	1	OTM(NC T)	HOPE	Own	5	Planned dates Planned days Actual dates	0	24-May-23 0 0	7-Jun-23 14 14-Jun-23	14-Jun-23 7 28-Jun-23	21-Jun-23 7 19-Jul-23	28-Jun-23 7 17-Sep-23	21 21 17-Sep-23	56	60
W-14	Maintenance of drain adjacent of Madhobi, Mollika, Jesmin, Daffodil and Paribartan building at the residential area of BCMCL (Ongoing)	Package	1	RFQ	HOPE	Own	3.58	Planned dates Planned days Actual dates	0	8-Feb-23 0 0	22-Feb-23 14 15-Mar-23	15-Mar-23 21 5-Apr-23	29-Mar-23 14 19-Apr-23	5-Apr-23 7 19-Apr-23	14 14 19-May-23	70	30
W-15	Installation of Submersible Pump at the Steel Fabrication Plant of Company (Ongoing)	Package	1	RFQ	HOPE	Own	1.13	Planned dates Planned days Actual dates	0	8-Feb-23 0 0	22-Feb-23 14 15-Mar-23	15-Mar-23 21 5-Apr-23	29-Mar-23 14 19-Apr-23	5-Apr-23 7 19-Apr-23	14 14 26-Apr-23	70	7
W-16	Repair / Renovation of the road and yard surrounding the VIP Guest House of BCMCL (Ongoing)	Package	1	RFQ	HOPE	Own	4.23	Planned dates Planned days Actual dates	0	15-Feb-23 0 0	1-Mar-23 14 22-Mar-23	22-Mar-23 21 12-Apr-23	5-Apr-23 14 26-Apr-23	12-Apr-23 7 26-Apr-23	14 14 26-May-23	70	30



overhead

Ember

CA

PA

Package No.	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh TK.	Time Code for Process	Advertise Prequal (if Applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
W-17	Repair and Maintenance Works of Pumps and Other	Package	1	RFQ	HOPE	Own	3.5	Planned dates 9-May-23 Planned days 7 Actual dates 16-May-23	2-May-23 0	2-May-23 0	9-May-23 7	16-May-23 7	23-May-23 7	27-May-23 4	30-May-23 3	28	
W-18	Maintenance and Overhauling of Water Treatment Plant and Supper Pulsator	Package	1	RFQ	HOPE	Own	2	Planned dates 22-May-23 Planned days 7 Actual dates 5-Jun-23	22-May-23 0	22-May-23 0	29-May-23 7	5-Jun-23 7	12-Jun-23 7	16-Jun-23 4	19-Jun-23 3	28	





 (সি.এস.এস. হল)

 বাসগৃহ (প্রকৌশল)

 উপ-ব্যবস্থাপক (প্রকৌশল)

 বিসিএমসিএল, দিনাজপুর।



 ২২.০৫.২৩

 Md. Saikat

 ২২/০৫/২৩

 সুশান্ত কুমার হায়

 সহকারী ব্যবস্থাপক(প্রকৌশল)

 বিসিএমসিএল

 Md. Saikat

 ২২/০৫/২৩

 Md. Saikat

 ২২/০৫/২৩

 Md. Saikat

 ২২/০৫/২৩

২৪৮

ANNUAL REVISED PROCUREMENT PLAN FOR SERVICES DURING F.Y. 2022-2023

Ministry/Division: Energy and Mineral Resources Division (EMRD)
 Agency: Barapukuria Coal Mining Company Limited
 Procuring Entity Name & Code:
 Project/Programme Name & Code:

Budget: Own

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost in Lakh TK.	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
S-1	Appointment of Local Contractor to carry-out required formalities for procured 114 mt Emulsion Explosives and 2,79,300 pcs Short Delay Electric Detonators from Benapole Landport to BCMCL Magazine (Ongoing)	Package	1	OTM (NCT)	BOARD	Own	568.19	Planned dates Planned days Actual dates	0 0 20-Dec-22	10-Aug-22	24-Aug-22 14 5-Jan-23	7-Sep-22 14 15-Jan-23	14-Sep-22 7 15-Jan-23	21-Sep-22 7 18-Jan-23	12-Oct-22 21 26-Jan-23	2-Nov-22 63 26-Jan-23	60 60	45	
S-2	Appointment of Outsourcing Manpower Contractor for Supplying Non-Consulting Services Manpower for different Category Outsourcing Services required in BCMCL (Ongoing)	Package	1	OTM (NCT)	BCMCL	Own	794.67	Planned dates Planned days Actual dates	0 0 20-Mar-23	5-Sep-22	19-Sep-22 14 30-Apr-23	10-Oct-22 21	24-Oct-22 14	31-Oct-22 7	21-Nov-22 21	20-Jan-23 77	60 60	1095 1095	
S-3	Appointment of Local Contractor to carry-out required formalities for Transportation of Explosive Materials from Benapole Landport to BCMCL Magazine (Procured)	Package	1	DPM	BOARD	Own	16.39	Planned dates Planned days Actual dates											

Sushant Kumar Ray
 20/06/2023
 20/06/2023
 (স্বাক্ষর) সাহিদ মাজিদ
 উপ-ব্যবস্থাপক (প্রকিউরমেন্ট)
 বারপুকুরিয়া কোল মাইনিং কোম্পানি লিমিটেড

Sumit Alwan Hossain
 20/06/2023
 (স্বাক্ষর) আল আউল হোসেন
 ব্যবস্থাপক (প্রকিউরমেন্ট)
 বারপুকুরিয়া কোল মাইনিং কোম্পানি লিমিটেড

Pranab Kumar
 27/07/2023
 (স্বাক্ষর) প্রদীপ কুমার
 উপ-ব্যবস্থাপক (প্রকিউরমেন্ট)
 বারপুকুরিয়া কোল মাইনিং কোম্পানি লিমিটেড